Project & Construction Services

(3 Evans, Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: January 20, 2017 to January 26, 2018
Sitework:

= Continued embankment on
ballfields completing rough
grade on ballfield 2 and
started ballfield 3

= Continued working on
embankment for
playground area and
concessions stand access
road

= Continued riprap in area 3

= Started 24” RCP storm
culvertsB & C

= Started structure
excavation for ballfield
stadium seating concrete
footers

= Started asphalt removals of - e
existing road near ' 2
proposed north parking lot |

= Continued concrete '
removals near existing
shade structure
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Project & Construction Services

63 Evans, Colorado ditesco

Upcoming work:

Continue ball field
embankment in fields 3 & 4
Start underground
waterline

Continue Riprap and
riverbank operations in
area 3

Continue working
Riverwalk trails

Continue prepping center
ballfield area for concrete
subgrade

Finish 24” RCP storm
culvertsB & C
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